

Project Status by Agency

Agency: Dept of Resources & Economic Development

<i>Project Number</i>	<i>Project Manager</i>	<i>Town</i>	<i>Project Title</i>	<i>Current Status</i>	<i>Anticipated Status next 60 days</i>	<i>Avail. Funds or Contract Amt.</i>	<i>Ad Date</i>	<i>Status</i>
80814R Contract B	Jonathan Fudala	Berlin	Re-Bid Jericho Mtn Bathhouse replacement	5% Construction. Ray's Electric, Inc	Winter conditions, partial shut-down.	\$572,000	6/23/2015	Active
80820R	Jonathan Fudala	Jaffrey	Monadnock Visitors Services Building.	U.A. design on-going.	Pending Using Agency Action.	\$400,000		Active
80838 Contract A	Jobie Chase	Sargent's Place	Mount Washington State Park Sewage Treatment Plant Modifications	ESTP Evaluation McFarland Johnson, Inc	ON HOLD	\$11,000		Active
80870	Scott Carri	Franconia	Flume Parking Lot Repaving.	DPW design	50% design	\$600,000		Active
80871 Contract A	Roger Dionne	Lincoln	Flume Additions & Improvements.	Design work to begin	10% Design	\$90,000		Active
80873	Gordon Graham	Jaffrey	Monadnock HW Area Composting Toilet Building.	To Project Manager 10/7/15		\$440,000		Active
80875	Scott Carri	Cambridge	Umbagog Visitors' Services Building.	Start Planning Phase	Planning phase awarded.	\$725,000		Active
80876	Jobie Chase	Sargents Purchase	Mount Washington Summit Water System Improvements.	Permitting	Permitting	\$100,000		Active
80877 Contract A	Jonathan Fudala	Rye	Jenness Bathhouse Replacement and Parking Lot Improvements.	Consultant proposal review. Hangen Brustlin	Vanasse Consultant NTP.	\$0		Active