Project Status by Agency

Agency: Transportation

Avail. Funds or

Project Number Project Manager  Town Project Title Current Status Anticipated Status next 60 days Contract Amt.  Ad Date Status

80399R Gordon Graham Hampton Hampton ( Proj #14188) NH Rte. A1 Harbor Lift $0 On-Hold By
Bridge. (DOT Proj Mgr: David Scott) Agency

80665R Roger Dionne Statewide Statewide Salt Sheds. [DOT #16472 - DOT Proj  Construction combined with 80867-B $56,175 Active
Mgr: James Hewitt].

80665R Contract C  Roger Dionne Statewide Statewide Salt Sheds. [DOT #16472 - DOT Proj  H L Turner Group Construction Administration. $4,724 Active
Mgr: Gary Clifford].

80666R Roger Dionne Salem PS 514 Bldg. And Salt Storage Shed (DOT Advertising for Construction bids in December. $3,300,000  12/30/2016 Active
Project #16471 DOT Proj Mgr: Gary Clifford
District 5).

80666R Contract A Roger Dionne Salem PS 514 Bldg. And Salt Storage Shed (DOT Civil/Structural engineering 100% design. $95,581 Active
Project #16471 DOT Proj Mgr: Gary Clifford Vanasse Hangen Brustlin Inc
District 5).

80666R Contract B Roger Dionne Salem PS 514 Bldg. And Salt Storage Shed (DOT Architectural, MEP, Structural 100% Design $117,800 Active
Project #16471 DOT Proj Mgr: Gary Clifford Cowan Gourdeau Architects PLLC
District 5).

80666R Contract C  Roger Dionne Salem PS 514 Bldg. And Salt Storage Shed (DOT Fuel system design $24,126 Active
Project #16471 DOT Proj Mgr: Gary Clifford Stantec Consulting Services, Inc
District 5).

80666R Contract D  Roger Dionne Salem PS 514 Bldg. And Salt Storage Shed (DOT Engineering Commissioning $16,000 Active
Project #16471 DOT Proj Mgr: Gary Clifford commissioning
District 5). McFarland Johnson, Inc

80666R Contract E  Roger Dionne Salem PS 514 Bldg. And Salt Storage Shed (DOT Structural engineering H.L. Commissioning $9,856 Active
Project #16471 DOT Proj Mgr: Gary Clifford Turner Group
District 5).

80666R Contract F Roger Dionne Salem PS 514 Bldg. And Salt Storage Shed (DOT Civil evaluation 100% Design $7,575 Active
Project #16471 DOT Proj Mgr: Gary Clifford Vanasse Hangen Brustlin, Inc
District 5).

80700R Tom Carleton Lancaster Lancaster District One Renovation. (DOT Project Pending UA funding TBD $30,000 On-Hold By
#25221 - DOT Project Manager: Phil Beaulieu). Agency

80726R Gordon Graham Kittery Sarah Mildred Long Lift Bridge Replacement. To Project Manager 6/12/13. This project is Construction still on-going. $10,000 Active
(DOT Project #15731, DOT Project Mgr: L. being done by the State of Maine. DOT is
Robert Landry) contributing funds towards the project.

Gordon is like a consultant to the State of
Maine.

80741R Contract A Roger Dionne Derry Derry Patrol Shed PS 528 (DOT Proj. # 28980 -  Architectural & engineering design HL Construction Administration. $284,639 Active
DOT Proj: Mgr: Gary Clifford - Dist. 5). Turner Group

80741R Contract B Roger Dionne Derry Derry Patrol Shed PS 528 (DOT Proj. # 28980 -  Mechanical eng McFarland Commissioning $23,000 Active
DOT Proj: Mgr: Gary Clifford - Dist. 5). Johnson

80741R Contract C  Roger Dionne Derry Derry Patrol Shed PS 528 (DOT Proj. # 28980 -  Substantial Completion. North ~ Warranty $2,630,000 6/9/2015 Active
DOT Proj: Mgr: Gary Clifford - Dist. 5). Branch Construction, Inc.
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80741R Contract D  Matt Moore Derry Derry Patrol Shed PS 528 (DOT Proj. # 28980 -  Engineering for Sewer Force Main Design work. $26,728 Active
DOT Proj: Mgr: Gary Clifford - Dist. 5). design
H.L. Turner Group
80741R Contract D Roger Dionne Derry Derry Patrol Shed PS 528 (DOT Proj. # 28980 -  Engineering for Sewer Force Main Design work. $26,728 Active
DOT Proj: Mgr: Gary Clifford - Dist. 5). design
H.L. Turner Group
80742R Contract A Roger Dionne Strafford Strafford Patrol Shed (DOT #PS602) (DOT Civil design. Construction Administration $58,090 Active
Project #28981 DOT Proj: Mgr: Roger Appleton). HEB Engineers, Inc
80742R Contract B Roger Dionne Strafford Strafford Patrol Shed (DOT #PS602) (DOT Architectural design Construction Administration $69,000 Active
Project #28981 DOT Proj: Mgr: Roger Appleton).  cowan Goudreau Architects PLLC
80742R Contract C  Roger Dionne Strafford Strafford Patrol Shed (PS602) DOT Project Mgr:  Construction90%complete. Substantial Completion. $1,610,000 8/18/2015 Active
Roger Appleton-DOT Project #28981). Gary Chicoine Construction Corp
80743R Contract B Roger Dionne Rochester Turnpike Maintenance Facility - Rebid [DOT Proj. 100%Construction Project Close-out $4,997,000 2/3/2015 Active
Mgr. David Smith] North Branch Construction
80839R Gordon Graham Statewide Salem-Manchester Motorized Gate Review (DOT To Project Mgr 3/13/15. Construction $0 Active
Project No. 14633B, DOT Project Mgr: Wendy
Johnson).
80856R Roger Dionne Lisbon Lisbon Patrol Shed PS114 (DOT Project Mgr: Advertising for construction bids in July, 2017 $270,000 7/30/2017 Active
Roger Appleton, DOT Project #40515).
80856R Contract A Roger Dionne Lisbon Lisbon Patrol Shed PS114 (DOT Project Mgr: Survey, civil, structural design 65% 90% Design. $83,051 Active
Roger Appleton, DOT Project #40515). Design
Engineers
80856R Contract B Roger Dionne Lisbon Lisbon Patrol Shed PS114 (DOT Project Mgr: Mechanical 65% 90% Design $25,000 Active
Roger Appleton, DOT Project #40515). Design
Yeaton Associates, Inc
80856R Contract C  Roger Dionne Lisbon Lisbon Patrol Shed PS114 (DOT Project Mgr: Architectural 65% 90% Design $108,908 Active
Roger Appleton, DOT Project #40515). Design
Cowan Goudreau Architects
80856R Contract D  Roger Dionne Lisbon Lisbon Patrol Shed PS114 (DOT Project Mgr: Structural 90% Design $7,824 Active
Roger Appleton, DOT Project #40515). 65%Design
Turner Group
80867 Contract A Roger Dionne Derry Statewide Salt Sheds 2015 (DOT Proj #28980A - Electrical Construction Administration. $17,404 Active
DOT Proj. Mgr: Gary Clifford - District 5). design

Lee Carroll, P.E.
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80867 Contract B Roger Dionne Derry Statewide Salt Sheds (Rebid Derry Salt Bldg.) 35% Construction complete. The construction Substantial completion. $570,000 3/1/2016 Active
2015 D(DOT Proj #28980A - DOT Proj. Mgr: included
Gary Clifford - District 5). 80665R

Careno Construction, LLC

80904R Contract B Beverly Kowalik Concord Heating System Replacement (Bureau of Traffic) Substanttialcompletion. Construction complete. $240,000 1/5/2016 Active
DOT Proj #40787 DOT Proj Mgr: Lee Baronas). Charters Brothers Construction, LLC

80909R Contract A David Goulet Hooksett Hooksett Turnpike Administration Building (DOT  Design95%complete. Awaiting Using Agency approval of design. $44,850 Active
Project #40772, DOT Project Mgr: David Smith).  Tennant/Wallace Associates.

80910R Roger Dionne Littleton Littleton Salt Shed (PS 125: DOT Project Advertising for construction bids in December. $600,000  12/30/2016 Active
#40851, DOT Project Mgr: Roger Appleton).

80910R Contract A Roger Dionne Littleton Littleton Salt Shed (PS 125: DOT Project Structural Construction documents. $10,853 Active
#40851, DOT Project Mgr: Roger Appleton). design

H.L. Turner Group

80923R Jeffrey Shute Statewide Welcome and Information Center Capital Reviewing consultant proposal Scope and Design $85,000 Active
Improvements (DOT Project No.14899E - DPT
Proj. Mgr: Roger Appleton)

80926R Keith Hemingway Statewide Statewide Roofing (DOT Project #40855-DOT To Project Manager 7/21/16 Select consultant. $75,000 Active
Proj. Mgr - Dave Smith)

80931R David Goulet Concord Material & Research Building HVAC (DOT This project is included with #80887, also $2,000 Active
Project #26962C, DOT Project Mgr: Chuck includes 80934.
Dusseault).

80937R Keith Hemingway Concord John O. Morton Building Carpet Replacement. To Project Manager 11/16/16. $200,000 Active
(DOT PM: Fran Buczynski, DOT Project
#41184).
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