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March 19, 2014 
 
To: RFQ-RFP Respondents 
 
 
RE: Request for Qualifications and Technical Proposal for the Regional Training Institute 

Completion - Pembroke  
       
 
Ladies and Gentlemen     : 
 
(RFQ-RFP Revision #2: Revisions are shown below in red, with dates of 3/5/14 and 3/12/14) 
(RFQ-RFP Revision #3: Revisions are shown below in green bold, with date of 3/19) 
 

The State of New Hampshire, Department of Administrative Services - Bureau of Public Works 
Design & Construction (BPW) is actively seeking a Construction Management Firm (CM) to provide 
Construction Management Services and work collaboratively with State of New Hampshire’s project 
team to complete construction on the Regional Training Institute Completion project in Pembroke, NH 
on behalf of the Adjutant General’s Department. At this time, the State is soliciting companies’ Letters 
of Interest, Qualifications and Technical Proposals (LOIQP’s) for the project.  Selections will be based 
on experience and general qualifications to undertake a completion project of the size and scope 
outlined below.  

1. BACKGROUND and SCOPE: 

a. Included in this document are existing conditions information for stored materials and partially 
completed construction, logistical considerations and scheduling constraints for the project as 
known at this time.   

b. The scope of work includes execution of all phases of pre-construction and construction while 
coordinating with the State of New Hampshire’s project team, including BPW staff, the State’s 
A/E Consultant and New Hampshire Army National Guard (NHARNG) representatives.  The 
scope of work includes completion of construction of the new NHARNG Regional Training 
Institute - Pembroke ( RTI ), including 55,600 SF Classroom Building and 47,600 SF Barracks.  

c. The State of New Hampshire project team estimates that 18% of the work / materials have 
been performed / delivered for the project as it was originally defined in the Construction 
Documents dated 5/9/2011 and addenda. The estimated 18% does not account for 
deduction associated with cost to remove and replace areas of low-strength concrete that 
are identified. The CM will accomplish remainder of the project to attain 100% completion.  

d. The Site for the RTI is adjacent to Route 106 and is near the Concord Municipal Airport.  Work 
will be in close proximity to local watershed zones.   

e. Construction Management considerations include:   
1) Pre-Construction Phase Planning: 

John O. Morton Building  •  7 Hazen Drive, Room 250  •  POB 483  •  Concord, New Hampshire 03302-0483 
Telephone:  603-271-3516  •  Fax:  603-271-3515  •  TDD:  1-800-735-2964  

http://admin.state.nh.us/purchasing/PublicWorks/PWindex.asp
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(a) Evaluate existing materials stored on site to determine condition, suitability for use 
and advance preparations that will need to be made prior to installation. 

(b) Developing concrete removal / replacement plans and details for locations where 
existing low strength concrete remains and must be removed, as well as where 
removed concrete must be replaced. These plans will be provided to the State 
project team for review and approval. 

(c) Obtaining and paying for required permits and fees. 
2) Taking possession of site, existing work in place and stored materials as-is currently at the 

project site and on the NHARNG Reservation property in Concord, NH and incorporating 
these into construction of the project.  

3) Preparing with the State project team, and assisting NHARNG and BPW with the public 
involvement process by facilitating public session(s).  

4) Management of the Construction project.  

2. LOIQP PROCESS:  

This phase of the selection process will allow the State to select the ‘most qualified’ CM Firm 
respondents (maximum or 6) to the RFQ-RFP.  CM firms who are selected as ‘most qualified’ will be 
interviewed by the Selection Committee comprised of three representatives from BPW and two 
representatives from NHARNG.   
 
a. The Selection Committee will score each LOIQP according to a standard rubric.  Reference 

the section titled “Appendix B C: RTI LOIQP Scoring Guidelines”.  (rev 3/19) 
b. The Selection Committee will then score and RANK the CM firms based on the combined 

scores from Qualifications and Technical Proposal sections.  
c. BPW and NHARNG anticipate issuance of the Notification for Interview (NFI) on 4/10/14 

4/17/14 to the most qualified Construction Management Firms.  BPW and NHARNG will 
evaluate the LOIQP of each CM firm and will only issue NFI’s to those deemed most qualified 
and proposing the most suitable project execution methods, based on an evaluation of the 
information provided.  Those most qualified CM firms (up to six) submitting LOIQP’s will be 
interviewed. (rev 3/19) 

d. The State will conduct 45 minutes long interviews with the ‘most qualified’ CM firms (maximum 
of 6) and scoring from these interviews will be used to select three (3) CM firms to prepare 
Guaranteed Maximum Price (GMP) bids.  

 
The proposal shall be submitted on or before 4:00 pm on March 27, April 3, 2014. (rev 3/19) 
 
Eight (8) copies of the proposal shall be sent to: 
 

NH Department of Administrative Services 
Michelle Juliano, P.E., Assistant Administrator 
Bureau of Public Works Design and Construction 
John O. Morton Building 
P.O. Box 483, 7 Hazen Drive, Room 250 
Concord, NH 03302-0483 

 
Questions pertaining to this RFQ-RFP will be accepted up until (rev 3/19) March 20, March 27, 2014  
in writing to Thomas Carleton at email: tcarleton@dot.state.nh.us or FAX: 603-271-3515.  
 
The Bureau is under no obligation to make an award, or contract for any of the underlying services 
requested in any of this RFP and reserves the right to cancel the RFP at any time.  
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3. LOIQP HIGHLIGHTS GENERAL QUALIFICATIONS:  
(include in SECTION A or B of LOIQP, as indicated below) Rev 3/12/14 

a. CM firms submitting a Letter of Interest, Qualifications and Technical Proposal (LOIQP) shall 
provide proof of the following mandatory requirements:  

o Attach separately to the LOIQP, proof of their ability to obtain at least $30 Million in 
single project bonding. (SECT A.1) Rev 3/12/14.  

o Indicate if CM firm is currently debarred from work or has any ongoing litigation with 
any states or federal government. If so, provide explanation. (SECT A.1) Rev 3/12/14. 

o List and describe the CM firm’s experience during the past 10 years in executing 
projects similar to this project in scope and nature. Completion contracts are of 
particular interest, where taking over work after a prior construction firm has left project 
before completion and/or where portions of prior work must be removed & replaced. 
Provide reference contact information for projects as well. (SECT A.2) Rev 3/12/14. 

o Describe the CM firm’s experience in dealing with multi-phase construction and/or 
shutdowns. Rev 3/12/14.  

o List and describe the CM firm’s primary team members’ experience with National 
Guard projects and other projects for DoD Military branches. (SECT A.3) Rev 3/12/14. 

o List and describe the CM firm’s capacity to successfully complete the contract in a 
timely manner and within the budget. (SECT A.2 & B.1.1) Rev 3/12/14. 

 
b. Respondents will be assessed on their capability to perform the work and on past experience 

with similar work as outlined above.  LOIQP’s shall include responses to the following:  
o Describe the CM firm’s approach to completing this project. (SECT B.1) Rev 3/12/14. 
o Describe the CM firm’s understanding of specific project challenges and opportunities 

and the Construction Manager’s role with regard to each. (SECT B.1.1) Rev 3/12/14. 
o Explain how the CM firm develops a Guaranteed Maximum Price, where the work is 

based upon previously developed Construction Documents, Drawings, Specifications 
and prior Contractor-A&E documentation and correspondence produced during an 
earlier construction period that was halted. Note that the State estimates roughly 18% 
of the work was completed and materials provided, although the 18% does not 
account for deduction in value (rev 3/19) associated with cost to remove and replace 
areas of low-strength concrete that are identified. (SECT B.3) Rev 3/12/14. 

4. GENERAL DIRECTIONS for preparing LOIQP 

a. SCOPE 
 
1) LOIQP’s shall contain not more than nine (9) pages (Rev 3/5/14) twelve (12) pages (rev 

3/19), excluding cover page, table of contents, tab sheets and resumes. Page count also 
excludes Project Summaries, CM Firm References, QA/QC Plan, Site Logistics Plan, Safety 
Plan and Post-Occupancy R&M Plan (Rev 3/12/14). The text will be a minimum size 10 font.  

2) LOIQP’s shall demonstrate the CM firm’s ability to successfully manage the execution of a 
completion contract and construction of the facility and to successfully work with the 
State team and Using Agency representatives during construction.  

3) LOIQP’s shall provide straightforward, concise delineation of the Construction 
Management Firm’s capabilities to satisfy the requirements of this RFP.  BPW reserves the 
right to request clarification of information submitted and to request additional information 
of one or more CM Firms after the deadline for receipt of LOIQP’s.   

4) All Construction Management Firms responding to the Request for Qualifications & 
Proposals (RFQ-RFP) and intending to submit LOIQP’s shall be: 
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i. Prequalified by the NH Department of Transportation (NHDOT) a minimum of 10 
business days prior to the date when LOIQP’s are due, for a project size of  
$30 Million. (rev 3/19) The NHDOT pre-qualification information is available  
from the NHDOT website: 
http://www.nh.gov/dot/org/administration/finance/documents/PreQualificationP
ackage.pdf. (SECT A.1) Rev 3/12/14. 

ii. Authorized to conduct business in the State of New Hampshire.  This requires a 
STATE OF NEW HAMPSHIRE VENDOR APPLICATION, and a current original NEW 
HAMPSHIRE SECRETARY OF STATE REGISTRATION.  These vendor numbers, licensure 
documents and proof of certification are not due with the LOIQP but will be due 
upon selection (if any).  

5) Please provide BPW with contact information for the CM Firm’s Lead Project Manager so 
correspondence may be directed to a single source.  

6) The cost for developing the proposal and participating in this procurement process is the 
sole responsibility of the CM firm; BPW will not provide reimbursement for such costs.  

7) CM firms submitting LOIQP’s shall be responsible for periodically checking the State BPW 
website at: http://admin.state.nh.us/purchasing/publicworks/PWcurrentrequests.asp  
to review the project notice for potential announcements of additional revisions that may 
be issued, up to the LOIQP revised due date of April 3, 2014. (rev 3/19) 
 

b. FORMAT: The Proposal must include sufficient information to allow BPW and NHARNG to verify 
all of the CM Firm’s claims of meeting the solicitation’s requirements.  
 
1) Please respond to all sections of the RFP:  

Follow the specified format and provide your proposal by the stated LOIQP submission 
deadline.  Failure to comply with these instructions may result in the rejection of your 
LOIQP response.  An identifiable tab sheet shall precede each section for easy reference, 
which shall be blank, except for the section label. (rev 3/19)  Each LOIQP must include at 
least the sections in the order described below and the location of these various sections 
must be referenced in the LOIQP Table of Contents. 
 

2) INFORMATION TO BE CONTAINED IN THE LOIQP INCLUDES: 
 
COVER Page, The Cover Page must clearly identify the following:  

 Project Name: “Regional Training Institute Completion - Pembroke”. 
 Construction Management Firm(s) Name(s). 
 A Contact Name, Telephone Number and e-mail address. 
 LOIQP due Date & Time. 

 
SECTION A, CM FIRM QUALIFICATIONS: (Rev. 3/12/14) 
 

1. Mandatory Requirements for CM Firm: (Rev. 3/12/14) 
 NH DOT Prequalification for $30 Million (rev 3/19), per details under “Scope” 

above.  
 Ability to obtain minimum bonding of $30 Million for single project.  
 There have been no convictions or debarments of the firm, its officers, or its 

principals for building code violations, safety violations, bid rigging, or 
bribery in the last 10 years.  
 

2. Project Summaries of related work (attach separately) - Provide the following:  
 Project name, location and contract award date. (Rev. 3/12/14) 
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 CM firm’s role on project (prime, sub, etc). If role was as subcontractor, 
provide contact information of the prime contractor.  

 Contract type (firm fixed price, cost reimbursement, etc.) 
 Contract completion date & actual completion date. Explain difference in 

dates (if any). 
 Original contract price & final contract price, including any modifications. 

Explain difference in values (if any). 
 Level of complexity (High, Medium or Routine), with explanation. Client 

contact information. 
 See item section (rev 3/19) #3 above, LOIQP HIGHLIGHTS for additional 

information.  
3. Organizational Structure and Team Members:  

 If the proposal is a joint venture, describe the association and details of any 
previous associations.  

 Include an organizational description chart, (Rev. 3/12/14) description and 
team structure including firm names, addresses, and contact information.  

 Describe organizational chart (Rev. 3/12/14) structure for pre-construction 
and construction phases.  

 Describe the management plan for this project, including the roles of key 
team members and a description of how the CM will manage the Owner’s 
interests prior to and during construction. 

 Introduce project team and provide resumes for all key members.  Note 
technical expertise and proposed responsibilities during the project for both 
pre-construction and construction phases.  

 Describe experience of the project manager and superintendent working 
together on past projects. (Rev. 3/12/14) 

 Provide references from the proposed project director, showing 
commitment and project leadership.  

 Describe availability of the proposed team for this project.  
 Describe experience of the assigned team with projects of similar facility 

size and type, as CM and as Completion Contractor.  
 Describe team’s experience with effective budget control.  
 Describe team’s experience with effective schedule control.  
 List and describe primary team members’ experience with National Guard 

projects and other projects for DoD branches of the military. 
 List current projects that team members are working on and in what 

capacity. 
 List any consultants you propose, their relevance and how they would be 

integrated. 
4. Financial and Legal Criteria: (Rev. 3/12/14) 

 Has the respondent or its subsidiaries been terminated for cause on a 
contract? If so, provide explanation.  

 Has the respondent made payments of actual or liquidated damages in 
the last five years for failure to complete by the contract completion date? 
If so, provide explanation.  

 Has a surety made payments on your account or your subsidiaries’ 
accounts on Payment or Performance Bonds in the last five years? If so, 
provide explanation.  

 Have judgments been entered against you or your subsidiaries for breach 
of contract? If so, provide explanation.  

5. CM Firm References (attach separately): (Rev. 3/12/14) 
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 Provide a minimum of three references that have been clients of the CM 
firm in the past 10 years.   

 
SECTION B, TECHNICAL PROPOSAL MATERIALS:  
 

PART 1, Technical General (Rev. 3/12/14) Qualifications:  
Describe how the CM firm will accomplish this project; the specific approach to this 
project based on available information including the attachments; the project team; 
quality assurance and quality control; and your development of a Guaranteed 
Maximum Price (GMP). 

1. Describe your approach to managing the following items by providing your 
understanding of the CM’s role and how your past experience will aid you in 
execution:   
 Execute completion contract, taking over the work where the previous 

construction firm has left the project. Deliver the completed facilities and 
scope as described in the contract documents.  

 Successfully complete the contract in a timely manner and within the 
budget. 

 Execute project while adhering to requirements of a DoD MILCON project.  
 Address specific project opportunities and challenges for this site, building 

type, using agency, etc.  
 Obtain LEED Silver certification for the project, picking up the process and 

documentation where the previous contractor left off.  
 Revise SWPPP Plan, file amendment and implement, picking up the process 

and documentation where previous contractor left off.  
 Solve complex project issues. (Rev. 3/12/14) 
 Respond to changes within stated cost & schedule limits. (Rev. 3/12/14) 

2. Quality Assurance / Quality Control Program: 
 Please provide a description of your firm’s quality assurance / quality 

control (QA/QC) program.  The QA/QC program should identify personnel, 
procedures, policies and management controls that your firm will 
implement to ensure the firm’s contract requirements are met, the 
construction meets applicable codes and standards, and the overall 
project goals are achieved (attach separately). (Rev. 3/12/14) 

3. Site Logistics Plan and Safety Plan (attach separately). (Rev. 3/12/14) 
4. If selected to provide a GMP following interviews, please describe how you 

would develop your GMP.  BPW reserves the right to change the format and 
content of the GMP bid; however, we anticipate it will include the following: 
 A line-by-line breakdown of the GMP, by CSI division, including lines for all 

contingencies assumed in the pricing.  
 Note: BPW is not seeking ‘Shared Savings’. 
 Note: the GMP shall include all costs associated with the work, including 

but not limited to:  permits and fees, general conditions, markup, overhead 
and profit, oversight, arts fund, commissioning, testing and inspections, CM 
contingencies, etc.  

 Provide a detailed description of hourly rates for those performing CM work. 
 
PART 2 Pre-Construction Phase:  

1. Describe HOW YOU WILL COORDINATE with the State Project Team and NHARNG 
staff, from the development of concrete removal and replacement thru start of 
construction. 
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2.   Describe your organization’s experience with quality control / quality 
management. (Rev. 3/12/14) 

2. Describe how you would approach estimating and tracking of construction costs 
with reference to construction documents and related information, including 
real-time estimating and ability to turn around accurate estimates.  Describe the 
estimator’s experience with this type of project and circumstances. 

3.   Describe your approach to mobilization strategies, construction sequencing and 
projected cost / schedule control for this specific project. (Rev. 3/12/14) 

3. Describe how you will bid subcontracted portions of the project and present bids 
to BPW and NHARNG staff for discussion & approval. (Rev. 3/12/14) 

4. Describe how the construction cost will be tracked, so that ongoing alignment 
with the project budget may be assessed. 

5. Describe how the CM team will transition from pre-construction to construction 
phase.  
 

PART 3 Construction Phase:  
1.   Describe how you will bid portions of the project and present bids to BPW and 

NHARNG staff for discussion & approval. (Rev. 3/12/14) 
1. Describe how you will establish the construction schedule, coordination with 

NHARNG’s occupancy requirements and revise the schedule during the work as 
may be necessary to maintain the contract requirements.  

2. Describe coordination with BPW, NHARNG, the A/E Consultant and 
commissioning agent. 

3. Describe how you will develop and track Submittal Schedules, Requests for 
Information, Supplemental Instructions, Proposal Requests, Change Order 
Requests, etc. 

4. Describe how you will deal with contingency amounts within the GMP. 
5. Describe your proposed use of BIM and other technologies (ACAD, Revit, etc.) 
6. Describe the organization’s relationship with the Authorities Having Jurisdiction 

(State and Local) for permits, inspections and Certificates of Occupancy.  
7. Describe relationship and coordination with the State’s commissioning agent 

and supporting documentation.  
8. Describe how you would handle partial acceptance of facilities based on BPW’s 

/ NHARNG’s occupancy requirements and/or building constraints.  
9. Describe project closeout procedures including equipment startup, as-builts, 

O&M’s owner training, etc.  
10. Describe warranty support function. Include Post-Occupancy Repair and 

Maintenance Plan (attach separately). Demonstrate clarity, completeness, and 
the likelihood that all routine and emergency repairs and maintenance 
obligations will be performed in a timely manner. (Rev. 3/12/14) 
 

PART 4 Project Work Plan:  
The CM firm shall provide a preliminary project work plan depicting tasks, 
dependencies schedule, milestones and deliverables.  The plan shall include sufficient 
detail that BPW will be able to identify departures from the plan in sufficient time to 
seek corrective action.  In particular, the plan shall provide detailed information 
regarding staffing and management during each phase of the project. 

1. Which firm/firms/consultants will be involved during each phase and what is the 
projected manpower and role of each firm related to this task or task set? 

2. What is your basic approach to this task/task set with respect to Owner/User 
involvement; CM involvement; Town involvement?  
 



 

S:\12    Adjutant General\80342R_Pembroke_NH Regional Trng. Institute\Contract G CM Completion\CM RFQ-RFP\CM RFQ-
RFP FINAL Project Docs\7-Addndm3\_RTI_CM-RFQ-RFP_rev140319.doc  Page 8 of 9 

PART 5 Workload:  Describe the following workload information in your proposal. 
1. Current Workload 
2. Capacity: A description of the CM firm’s capacity.  Describe in today’s 

construction dollars, the volume of work that the CM firm can handle at this time 
with 1) the present workforce 2) readily available augmentation 3) ability to 
bond. 

3. Consistency: List in today’s construction dollars, the volume of work your firm has 
handled for each of the past five (5) years identifying specific projects, locations 
and costs.  Discuss reasons for major fluctuations. 

SCHEDULE - A tentative schedule for project execution has been established as follows: 

o 2/27/14 Advertise Letter of Interest, Qualifications & Technical Proposals (LOIQP).  
o 3/20/14  3/27/14 (rev 3/19) Last day for CM firm respondents to submit 

questions to BPW.  
o 3/27/14  4/3/14 (rev 3/19) LOIQP’s Due at NH BPW. 
o 4/10/14  4/17/14 (rev 3/19) Select up to six (6) ‘most qualified’ CM firms 

(based on LOIQP scoring) and deliver Notification 
For Interviews (NFI’s) to be held on 4/14 & 4/15. 

o 4/14 & 4/15  4/21-22 (rev 3/19) CM Interviews. Each interview will be 45 minutes 
long.  

o 4/22/14  4/25/14 (rev 3/19)  Notify top three (3) Interviewees of selection for 
Invitational Bids.  

o 4/24/14  4/25/14 (rev 3/19)  Invitational Bid Requests sent to three (3) CM 
firms.  

o 4/30/14 Site Walk. (rev 3/19) 
o 5/15/14 Bids Due & Opened at NH BPW. 
o 5/20/14 Lowest Qualified Bidder selected.  
o 5/29/14 Award Contract.  
o 7/9/14 Projected Governor and Council Meeting review & approval of 

Contract, on or about this date.  
o 7/11/14 Notice To Proceed, on or about this date.  
o 10/4/15 Project Substantial Completion.  

5. ADDITIONAL INFORMATION:    

a. Appendix A: RTI CM Project Details attached to this document for additional information, 
requirements and list of reference materials. Includes information as summarized below:  
 

1) Project Documents List.  
 

2) RFQ / RFP and attachments.  
a) Additional Documents: These is now available at:  
o Construction Documents, 2011. 

ftp://dot.contractor:bidprocess@nhftp.admin.state.nh.us/RTI_RFQ-
RFP_AddlDocs.zip  (link revised 3/5/14) 

o Existing Construction Progress Documents (including as-builts, etc.) 
ftp://dot.contractor:bidprocess@nhftp.admin.state.nh.us/RTI_RFQ-
RFP_AddlDocs2.zip (link added 3/5/14) 

o Prior Construction Phase Documents. 
ftp://dot.contractor:bidprocess@nhftp.admin.state.nh.us/RTI_RFQ-
RFP_AddlDocs3.zip (link added 3/5/14) 



o Reference Materials. 
ftp:Udot.contractor:bidprocess@nhftp .admin.state.nh.us/RTI RFQ
RFP AddlDocs4.zip (link added 3/5/14) 

b) (Bid Supplement Documents - for later issuance to selected bidders only) 

3) Project Requirements : These are listed by CSI Division number. 

b . Appendix B: RTI LOIQP Scoring Guidelines is now available, attached to this document, 
following Appendix A, and also posted on Wednesday, March 12,2014 at: (Rev 3/ 12/14) 
ftp:Udot.contractor:bidprocess@nhftp.admin.state.nh.us/RTI AppxB-R FQ-RFP Scoring.pdf 
(link revised 3/5/ 14) 

c. Attachment: Project CM Overview Drawings. 

d. From the interview process, three (3) will be selected to provide a low bid guaranteed 
maximum' price. The lowest qualified bidder will be awarded the project. 

(1) Interview assessments w ill include but not be limited to: 
(a) Statement of why the CM firm should be selected for this projec t. 
(b) Overall impression of key team members (project manager, superintendent, 

project d irector, cost estima tor, project executive, etc .) 
(c) Methodology presented to ensure success. 
(d) Principals' ability to engend er confidence that the firm can complete the project 

within schedule and budget. 
(e) Ability of team members to communicate during the interview process. 
(f) Firm's ability to answer challenging interview questions. 

(2) In the event of a GMP tie, the bidder with the lowest CM fee will, be selected. 
(3) In the event of a tie between two low bidders with respect to CM fees, the selection 

shall be made by a coin flip. 
(4) In the event of a tie between three low bidders with respect to CM fees, the selection 

shall be made by the drawing of lots. 

Please provide BPW with contact information for CM Lead Project Manager so correspondence may 
be directed to one source. .' 

(1i~(J L~ 
Michelle L. Juliano, ~ 
Assistant Administrator, NH DAS BPW 

(603) 271-1645 
(603) 271-3515 

Attachment 1: RTI CM Overview Drawings 

cc: Michael Connor, Deputy Commissioner, NH Dept of Administrative Services 
Theodore Kupper, P.E., Administrator, NH DAS BPW 
Thomas Carleton, Project Manager, NH DAS BPW 
COL David Mikolaities, NHARNG 
CW02 Larry Rea, NHARNG 
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APPENDIX A 

February 27, 2014  Page 1 of 9 

Project #80342R, Contract G 
Regional Training Institute Completion – Pembroke 

Revised 3/5/14 

PROJECT DETAILS: 

The following are project details regarding documents and requirements that will be included in 
the Contract Documents and must be fully integrated with the Construction Documents from 
2011 (CD’s-2011) and delivered as part of the Construction Management (CM) contract, except 
as otherwise noted:  
 
Project Documents List:   

 

1. RFQ / RFP: Advertisement posted on February 27, 2014. 

a. RFQ / RFP Letter.  

b. Appendix A - Project Details (this attachment): Note that where practical, 
subfolders and documents provided have been numbered per CSI Format.  

c. Appendix B - LOIQP Scoring Criteria: RTI LOIQP Scoring Guidelines,  
IS NOT YET available, but will be posted at noon on Wednesday, March 11, 2014, 
ftp://dot.contractor:bidprocess@nhftp.admin.state.nh.us/RTI_AppxB-RFQ-
RFP_Scoring.pdf   (link revised 3/5/14)  

d. Attachment, RTI CM Overview Drawings: Location Plan, Site Plan, Building Plans 
and Building Elevations, excerpted from complete set of drawings dated 5/9/11 
as noted in item 2.b below.  

2. Additional Documents: These will be available at noon on Wednesday March 5, 2014  

a. Construction Documents 2011 (CD’s-2011):  
By State of New Hampshire’s Design Consultant (NH-A&E), go to 
ftp://dot.contractor:bidprocess@nhftp.admin.state.nh.us/RTI_RFQ-
RFP_AddlDocs.zip (link revised 3/5/14)  

i. Specifications 2011, dated 5/9/11.  

ii. Drawings 2011, dated 5/9/11.  

iii. Addendum #1, 6/10/11, Addenda #’s 2 & 3 (Combined, 6/15/11 & 
6/23/11).  

b. Existing Construction Progress Documents: Go to 
ftp://dot.contractor:bidprocess@nhftp.admin.state.nh.us/RTI_RFQ-
RFP_AddlDocs2.zip (link added 3/5/14)  

i. As-Builts: Drawings show progress of work completed to date.   

ii. Concrete Assessment:  

1. See “03-Exg Conc Low Strengths & Cores”, identifying areas of 
concrete determined to be unacceptable, which must be 
removed and replaced.  

2. See “03-Exg Conc Rmvd”, showing areas of concrete removed or 
partially removed to date.  
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iii. Photos-Videos. These include the following:  

1. Over-flight video and still photos taken by aircraft during the 
summer of 2013.  

2. Progress photos taken by the State project team following the 
previous period of construction.  

iv. Steel Work & Materials: Documents describe extent of work in place and 
work partially disassembled due to prior work on removal and 
replacement of low strength concrete. Documents also describe large 
portions of steel that was delivered to the project site in October of 2013.  

c. Prior Construction Phase Documents: Go to 
ftp://dot.contractor:bidprocess@nhftp.admin.state.nh.us/RTI_RFQ-
RFP_AddlDocs3.zip (link added 3/5/14)  

i. ASIs-SKs:  

ii. Fence Rental: Documents for ongoing perimeter fence rental. This cost will 
be taken over by the CM as part of the contract, beginning on the date 
the CM contract is awarded.  

d. References Materials: Go to 
ftp://dot.contractor:bidprocess@nhftp.admin.state.nh.us/RTI_RFQ-
RFP_AddlDocs4.zip (link added 3/5/14)  
Materials generated during the prior contract, provided as background 
information. This section of materials will not be part of the contract documents.  

i. 00-Executive Orders and Requirements:  

ii. 00-Site Property Information:  

iii. 01-LEED Documents:  

iv. 01-Permit Info:  

v. 01-Submittals Reviewed:  

vi. 03-Concrete Removal Plans: Documents produced by previous General 
Contractor.  

vii. 23-MEP Coordination Drawings:  

viii. 32-SWPPP Documents:  

ix. 33-Utilities Information:  

x. All reference materials are included in the Project Documents for the 
purpose of providing to respondents, background information that is in 
the State’s possession. The State has not determined whether the 
reference materials are all pertinent, or of any particular value to 
respondents. The reference materials will not form a part of the contract 
between the State and CM. Except as may be provided otherwise in the 
contract documents, the State makes no representation, warranty or 
guarantee as to, and shall not be responsible for, the accuracy, 
completeness, or pertinence of the reference materials, and, in addition, 
shall not be responsible for any conclusions drawn there from. 
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3. Bid Supplement Documents (for later issuance to selected bidders only):  
These documents will supplement materials issued with the RFP as noted in items 1 thru 5 
above and will be provided only to the final three bidders selected via the RFQ / RFP and 
Interview process. 

a. Bid Supplemental Documents Part A: Revisions and Clarifications to the original 
Construction Documents – 2011, as described in item 1 above.  

b. Bid Supplemental Documents Part B: Additional documents to be provided by 
the State of NH.  

 

Project Requirements:  

The following requirements are listed here to identify elements and terms of work that the CM will 
perform along with the scope of work described in the Project Documents listed above.  

 

1. Division 1, General Requirements:  

a. Solicit bids for all subcontracted work, coordinating with Owner Representatives 
to select subcontractors that may or may not have been associated with the 
previous construction contract, whichever is judged by the project team to offer 
the best value for the State and Using Agency. 

b. Pay for and obtain new permits and fees and pay for and amend existing current 
permits and fees where applicable, as required to perform the Work, including 
but not limited to the following:  

i. Alteration of Terrain Permit (AoT): File amendment to existing permit, 
coordinating with NH-PM, meeting terms of original approval letter from 
Mr. Mauck of NH DES, where amendment required due to changes in the 
sequence of work. 

ii. Driveway Permit: File and coordinate with NH-PM for input from DOT 
representative Mr. Bill O’Donnell.  

iii. Water Connection Permit: File with estimated cost of $130,357.00 for Town 
of Pembroke Fee, based upon 2012 information. Further increases may 
have occurred.  

iv. Trench Permit: File to install utilities at Route 106.  

 
c. Within four weeks after contract award, provide six hard copies (half size 

drawings) and two electronic copies (pdf format on individual CD) of 
consolidated RFP documents (i.e. drawings and specifications) incorporating 
scope of the Contractor's Proposal, all revisions and amendments contained in 
items noted in the Project Documents List that begins at the top of page one 
above, and revisions contained in the Contract Award (if any).  

i. For Drawings, annotate PDF’s with text box comments and arrows.  
ii. For specifications, Identify the changes to the RFP with the "Red-lining" or 

"Track Changes" feature of SpecsIntact or MS Word to highlight the pre-
award modifications to the contract.  

iii. Identify the amendment source at each addition and deletion by 
annotation, such as footnote or reference in parentheses.   
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d. A temporary construction easement has been obtained by the State and will be 
provided to Construction Manager (CM), allowing work to proceed on portion of 
private property adjacent to Rte 106.  

e. Provide a site office trailer and related facilities, with two offices and meeting 
space. The National Guard Project Manager (NG-PM) is the Using Agency 
representative and shall occupy the second office in this trailer.  

f. Provide CM Project Manager (CM-PM).  

g. Provide separate individuals for on-site construction management as follows:  

i. Site Project Superintendent.  

ii. Site Health and Safety Manager.  

iii. Site Quality Assurance/Quality Control Manager. 

h. Conduct pre-installation meetings for all portions of the work indicated in the 
Construction Documents of 2011 and in all later documents indicated in the 
Project Documents List that begins at the top of page one, above. Pre-installation 
Meeting Checklist will be followed and processed for each portion of the work.  

i. "Independent Special Inspections" shall be performed by an entity that shares no 
financial interests with the Inspection and Testing Company.  

j. State personnel shall perform the following functions on the project team: 

i. State Project Manager and Contract Administrator (NH-PM).  

ii. State Clerk of the Works (NH-CW). This member of the team is encouraged 
to advise the CM in the event that he has concerns about quality of work 
being installed at any given time. In such cases, he may advise the CM 
that the State will not pay for such work if it is installed in a matter that 
raises concerns regarding quality of the final product.  

2. Division 2 – Existing Conditions:  

a. Carefully remove all temporary protective soil cover from existing building 
foundations / footings and partially embedded reinforcing steel.  

i. Take precautions to prevent potential damage during the course of 
uncovering foundations, where existing steel anchor bolts and partially 
embedded reinforcing steel may be at risk.  

ii. Consider pressurized air or similar method for removal of soils over partially 
embedded reinforcing steel.  

b. Perform surveys for positions of existing work, to verify that foundations did not shift 
due to frost penetration during the work stoppage period:  

i. Existing Foundation at RTI Classroom Building (once uncovered):  

1. Measure spot elevations for foundations & footings to verify 
vertical stability of each point previously documented in winter of 
2012. 

2. Foundation survey in horizontal plane, locating exterior faces of 
foundation walls and shelves and position of footings. 

3. Existing anchor bolt locations.  

ii.    Existing Foundation at Barracks Building (once uncovered):  
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1. Measure spot elevations for foundations & footings to verify 
vertical stability of each point previously documented in the winter 
of 2012. 

2. Foundation survey in horizontal plane, locating exterior faces of 
foundation walls and shelves and position of footings. 

3. Existing anchor bolt locations. (Compare results to Barracks anchor 
bolt survey done by prior contractor.) 

c. Existing Steel Structure: See Division 5 below.  

d. Existing Utility Piping: See Division 33 below. Perform testing to verify integrity of 
buried utility piping installed at site by original contractor.  

3. Division 3 – Concrete:   

a. Barracks Building foundation is roughly 40-50% complete. Although a much 
greater percentage was originally installed, many sections were found to be low 
strength. These areas have been, or must be, removed and replaced. Much of 
the foundations and footings have been backfilled for temporary winter 
protection (see Division 31 Earthwork for additional information). No concrete 
slabs on grade have yet been placed. Foundations were installed at the Barracks 
Building, but numerous sections were identified as having insufficient strength. The 
low strength concrete areas were identified and have been partially removed.  

i. Portions of the foundations have been partially saw-cut but not yet fully 
removed from the foundation wall.  

ii. Sections of concrete have been cut and removed from the foundations 
but not yet disposed of, remain on the site.  

b. RTI Classroom Building foundation is roughly 40-50% complete. Half of the 
foundation work placed is backfilled and compacted up to finish grade. The 
other half is backfilled for temporary winter protection (see Division 31 Earthwork 
for additional information). Some sections of concrete were found to have low 
strength and must be removed and replaced.  

c. Foundation steel rebar at the RTI Classroom Building is about 90% placed and 
tied. Remaining rebar to be placed is stored on site, except for rebar that will be 
required to replace low strength concrete that has or will be removed at 
locations in the Barracks and RTI Classroom Buildings. 

d. See Project Documents List above, Section 2.b.ii, Concrete Assessment, for 
additional information on both buildings.  

e. The low-strength concrete foundation areas identified for removal and 
replacement will not be incorporated into the final project work. 

f. For areas of low strength concrete that have not yet been removed, provide 
concrete removal and repair plans, produced and stamped by a structural 
engineer licensed in the State of New Hampshire. Submit 24”x36” plans to State 
project team for review and acceptance by the design consultant’s structural 
engineer of record, prior to commencement of related work. Coordinate scope 
with areas indicated in the following files:  

i. “03-Exg Conc Low Strengths & Cores” plans  - NH-A&E notes indicating 
areas where low strength concrete was identified and location where 
concrete cores were taken.  
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ii. “03-Exg Conc Remvd” plans - BPW notes indicating extent of concrete 
removal performed to date.  

g. For concrete repair plans, provide shop drawings and calculations including but 
not limited to the following conditions:  

i. Dowel new spread footing to adjacent existing spread footing. 

ii. Dowel new foundation wall to adjacent existing foundation wall. 

iii. Dowel new foundation wall to existing spread footing below. 

iv. Dowel new concrete pier to existing concrete pier below. 

v. Dowel new concrete pier to existing isolated concrete footing below. 

i. Dowel new concrete pier to existing adjacent foundation wall. 

h. Where temporary shoring is required at Structural Steel to allow low strength 
concrete to be removed, replaced and to reach required strength, see Division 5 
below for additional information. 

i. Remove remaining areas of low strength concrete. 

j. Fill and plug all existing concrete test core holes in the footings and walls in 
sections of foundations that remain and are not identified for removal.  

4. Division 5 – Steel:  

a. The State believes all structural steel for both buildings is on site, with the 
exception of two pieces that couldn’t be located upon delivery in the fall of 
2013. In addition, two pieces of steel were identified as slightly damaged when 
delivered. Some other elements of steel were damaged when disassembled for 
prior concrete removal. Barracks Building steel is roughly 30% erected. There is no 
steel yet erected at the RTI Classroom Building. 

b. Roof & slab decking:  The State believes all steel decking is stored on site. Roughly 
20% of decking has been placed on erected steel at Barracks Building. 

c. Inventory materials to verify quantities.  

d. See Project Documents Section 3.d, file “05-Exg Steel Deliv Summary”, description 
of steel materials delivered to the project site in October 2013.  

e. Where some steel accessory materials are stored at NGR in Concord, NH, pick up 
and deliver materials to project site in Pembroke, NH.  

f. Portions of the structural steel were erected at the Barracks Building. Some 
sections were dismantled to allow for removal and replacement of low strength 
concrete. See Project Documents Section 3.d, file “05-Exg Steel Dismantled”, BPW 
notes indicate extent of steel dismantled to date, as was required for prior 
removals of low strength concrete. 

g. Where additional erected Steel must be temporarily supported or dismantled and 
reinstalled in order to remove and replace remaining unacceptable concrete, 
provide shoring as necessary. Provide shoring plans prepared and stamped by a 
licensed structural engineer. Submit plans to the NH-PM for review and 
acceptance by NH-A&E structural engineer of record, prior to commencement 
of related work.  
See Division 3 – Concrete above for additional information.  

h. Structural steel has not yet been erected at the RTI Classroom Building. 
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5. Division 7, Thermal and Moisture Protection:  

a. Remove existing damp-proofing, insulation, and other related materials at 
foundation walls and footings where necessary to remove remaining low strength 
concrete.  

b. Patch existing materials that remain, where damaged thru the process of 
concrete removal and replacement.   

c. Install new damp-proofing, insulation, and other related materials at foundation 
walls and footings where low strength concrete is being or has been removed 
and replaced. Tie new materials into existing adjacent materials that remain.  

6. Division 11, Equipment:    

a. Kitchen Equipment:  

i. Kitchen Equipment is stored at NGR. Load and transport materials to 
Pembroke site. Coordinate with NH-PM for access and related logistics.  

ii. Include scope to install and hook up all Kitchen Equipment provided by 
State as stored at National Guard Reservation property in Concord, NH.  

iii. Install utility hookups for owner supplied Kitchen Equipment. See CD’s-2011 
for related information.  

b. Fitness Center: Install utility connections as noted in CDs-2011.  

c. Tel/Data: Install as noted in CDs-2011. 

d. CM will install all utility connections for washers and dryers. 

7. Division 13, Grounding Grid:  

a. Ground ring around both buildings is roughly 70% in place and remaining copper 
for this portion of work is on site, with the exception of materials required to 
replace what was or will be removed at low strength concrete locations in the 
Barracks and RTI Classroom Buildings. 

b. Install new grounding grid at foundation walls/footings where portions were, or will 
be, removed to replace low strength concrete. If possible to reuse existing 
grounding grid that remains, tie into new grounding grid as required to provide a 
fully functional system. Test the complete grounding grid system for continuity.  

c. Provide engineered shop drawings detailing connection of new lightning 
protection to existing lightning protection that remains, prepared and stamped 
by an engineer licensed in the State of New Hampshire. Submit plans to the NH-
PM for review and acceptance by NH-A&E, prior to commencement of related 
work.  

8. Division 22, Plumbing:  

a. Interior sanitary lines are installed and tested in roughly half of the RTI Classroom 
Building. Most cast iron pipe for the remainder is stored on site. It must be 
examined for suitability of intended use, where it may have been affected by 
prior low-strength concrete removal work and has been in a partially exposed 
condition for over a year.  

b. Interior storm drains in the RTI Classroom Building are roughly 40-50% installed.  
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c. Some materials for radon removal system (PVC pipe and collectors) are stored on 
site, but total remaining for site has not been quantified by the State. No radon 
pipe has been installed. 

d. See Project Documents Section 2.b.i, As-Builts for additional information.  

e. Provide third party inspections for code compliance where the town building 
inspector will not be involved in reviewing this State project.  

9. Division 23, HVAC: Provide third party inspections for code compliance where the town 
building inspector will not be involved in reviewing this State project.  

10. Division 26, Electrical:  

a. There is no interior underground conduit installed, but a large portion of sweeps, 
conduit and fittings are stored on site for this work. There are no conductors 
pulled into conduit at this time.  

b. See Project Documents List, Section 2.b.i, As-Builts for additional information.  

c. Electrical materials are stored at NGR. Coordinate with NH-PM for access and 
related logistics. Load and transport materials to Pembroke site. 

d. Provide third party inspections for code compliance (including but not limited to 
N.F.P.A. 70 National Electrical Code). The town building inspector will not be 
involved in reviewing this State project.  

11. Division 31, Earthwork:  

a. The site is stripped, grubbed and cut and filled to rough grade throughout most 
areas. The roadways and some parking areas are graded to sub-base. 

b. See Project Documents Section 2.b.i, As-Builts for additional information. Site-
Foundation Plans, Drawings X-1 thru X-10. 

c. Remove and stockpile protective fill for later use on site prior to beginning work 
on foundations. Materials were placed over existing foundations to protect 
against potential damage from frost penetration while project construction was 
halted. Most protective fill material is structural fill. None of the protective fill was 
compacted. Some of the material was sandy soil, excavated from the 
surrounding site and placed as identified on Drawings X-1 thru X-10.  

d. See Division 3, Concrete, above for additional information on removal of 
protective soils from foundations.  

12. Division 33, Utilities:  

a. The water main has been installed throughout site, stubbed up into RTI Classroom 
Building and stubbed out outside the Barracks Building. Connection remains to be 
made at North end into City line on Riverwood Drive and South connection at Rte 
106, which requires horizontal drilling across 106 to City main line. Roughly 90% 
complete at present. 

b. The sewer main has been placed, extending into both buildings. Tanks and force 
main are in place, to North site entrance, dead-ended for final tie-in to City 
gravity line at Riverwood drive. Sewer pump and meter are stored at the 
NHARNG Reservation. 

c. Exterior storm drainage structures are about 80% installed with roughly 60% 
hooked up to drainage pipe. Cones, pipe and grates for the remaining structures 
are stored on site. 
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d. The electrical main power feed conduit is installed from Rte 106 to the RTI 
building. Most of the trench is dug and half of the length has been inspected and 
backfilled. 4 pull stations are on site, not yet installed. Final branch runs to 
buildings are not yet installed. All underground conduit to complete this work is on 
site. No exterior electrical site conduit has been installed.  

e. Utility Piping: Perform testing to verify integrity of buried utilities installed at site by 
original contractor.  

i. Where piping, ductbanks, etc. pass test(s), CM will assume responsibility for 
maintaining continued integrity of piping throughout construction period 
and any applicable warranty period(s).  

ii. Where piping fails, CM will submit Proposed Change Order (PCO) to 
perform repairs and/or replacement, to be funded via contingency 
established to address unforeseen conditions.  

f. Materials stored on site:  

i. Inventory materials to verify quantities.  

ii. Test materials to verify integrity, including but not limited to PVC piping, 
PVC pipe integral gaskets at joints.  

g. The NG-PM has submitted a Telephone Service Request (TSR) to Fairpoint and has 
the corresponding service account number. CM will coordinate with Fairpoint’s 
government services representative and with the NH-PM for input from NH-A&E’s 
tel/data design staff. 

h. Gas Service meters, related to emergency generator:  

i. Generator meters shall be located on the building-side of the main meter, 
with the meter and feed to generator to be provided by CM.  

 

Coordinate with Furniture and Equipment: 

1. Prior to issuance of the NTP, the NG-PM will provide additional information to the project 
team regarding Furnishings and Equipment to be provided and/or installed by the 
Government.  

2. The NG-PM will provide the project team with detailed information about IT requirements 
for the facilities. This information may require coordination adjustments to the design of 
associated electrical & mechanical work (verify w/ NG-PM).  

3. The NG-PM stated that drawings defining layout of power, lighting and other utilities at 
the Fitness Room will be installed as shown, without the need for additional Guard 
coordination or adjustments to the design.  

 

 

(END OF APPENDIX A)  
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Project #80342R, Contract G 
Regional Training Institute Completion – Pembroke 

Revised: 3/19/14, shown green, bold. 
 

LETTER OF INTEREST, QUALIFICATIONS & PROPOSAL (LOIQP) SCORING CRITERIA:  
 
The State is not obligated to award a contract and is free to reject any and all proposals 
at any time. The State shall review and evaluate LOIQP’s per the following criteria: 

 
SECTION A, CM FIRM QUALIFICATIONS:   

 
Mandatory Requirements to be considered for the project:  
 

1a NH DOT prequalified for $30 Million project:  YES / NO 
1b Obtain $30 Million single project bonding: YES / NO 
1c Have not been debarred or convicted:  YES / NO 

 
Point Scoring Items (150 points):  
  

2a Relevant projects / experience with 
completion contracts:  

25 points 

2b Relevant projects / experience with 
construction management:  

25 points 

2c Relevant projects / experience with 
National Guard &/or DoD work:  

10 points 

3 Current organization chart, structure & 
team members:  Description, names, info; 
Management plan; Roles for precon & 
construction; Team intro, resumes & 
references; individual and team 
experience; Current projects and roles; 
Joint venture associations (if any); 

30 points 

4 Financial and Legal criteria:  30 points 
5 CM Firm’s References (minimum 3 in past 10 

years):  
30 points 

 6 See Section B below for additional criteria.  0 points 
SEC A SUBTOTAL, QUALIFICATIONS 150 points 

 
  For projects, also include: Firm’s role, contract type, contract name, location, award date, 

contract & actual completion dates, original & final contract price and complexity level.  
  The following items shall be scored under Section B, below: Approach to project; 

Challenges & opportunities; Team Members experience; Development of GMP;  
 

SECTION B, TECHNICAL PROPOSAL MATERIALS, Parts 1-5:   
 

PART 1, Technical Qualifications (40 points):   
  

1.1 Approach to managing project, meeting 
requirements: Schedule & cost  budget; 

10 points 
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Completion contract; Opportunities & 
Challenges; LEED; SWPPP;  

1.2 QA/QC Plan:  Description of firm’s program 
(attach to proposal, separate) 

10 points 

1.3 Site Logistics Plan and Safety Plan.  10 points 
1.4 Development method for this GMP:  

CSI breakdown; Include all costs; Hourly 
rates for CM services; 

10 points 

 
PART 2 Pre-Construction Phase (40 points): 
 

2.1 Coordination: State Team; User; Concrete;  5 points 
2.2 Estimating: Process; Quick response & 

accuracy; Related experience;  
10 points 

2.3 Process to bid subcontract portions of work 
& present to State: 

10 points 

2.4 Tracking: Construction to align w/ budget; 10 points 
2.5 Transition: Preconstruction to Construction;  5 points 

 
PART 3 Construction Phase (50 points): 
  

3.1 Construction Schedule: User needs; 
Maintain delivery date;  

10 points 

3.2 Coordination: With State, User, A/E; 10 points 
3.3 Contingency: Manage amount within GMP; 5 points 
3.4 Tracking: Submittals, RFI’s, ASI’s, COR’s, etc. 5 points 
3.5 Use of BIM and other technologies:  5 points 
3.6 Local relationships (AHJ, FMO, etc): 3 points 
3.7 Commissioning agent coordination: 5 points 
3.8 Partial occupancy:  2 points 
3.9 Project closeout procedures:  2 points 
3.10 Warranty support:  3 points 

 
PART 4 Project Work Plan (40 points):  
 

4.1 Preliminary Project Work Plan Concept: 
Tasks, dependencies schedule, milestones, 
deliverables; Sufficient detail;  

40 points 

 
PART 5 Workload (30 points): 

 
5.1 Current Workload:  15 points 
5.2 Capacity of Firm: Current staff; Augment; 

Bonding ability;  
15 points 

 
SEC B SUBTOTAL, TECH. PROPOSALS 200 points 
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A+B: TOTAL: QUALS. + TECH. PROPOSALS 350 points 
 
Based upon total scores calculated through Sections A and B above, the State will select 
a group of no more than six (6) ‘best qualified’ CM firms who, on April 10 17, 2014 will be 
notified of results. At that time, they will also be asked to meet with the State’s project 
selection team for interviews that will be held on April 14 and 15 21 and 22, 2014. 
Interviews will each be approximately 45 minutes long.  
 
If any CM firm submits a proposal on or before the original LOIQP due date of March 27, 
2014, the State will receive the early submittal and keep it unopened. The State will then 
contact the CM firm sender, advise him or her of the new due date of April 3, 2014 and 
where to find the third addendum (dated 3/18/14). Then the State will offer to return the 
LOIQP to the CM firm unopened if they wish to revise their LOIQP accordingly.   
 
PART C INTERVIEW:  

 
SEC C SUBTOTAL, INTERVIEWS 60 points 

  
 

A+B+C GRAND TOTAL: QUALS. + TECH. + INTERVIEW 410 points 
 
Upon completion of interviews, the three (3) ‘best qualified’ CM firms, with the highest 
combined scores from the LOIQP’s and Interviews (PARTS A, B and C, above), will be 
invited to provide bids for a firm fixed price GMP contract. Bids will be opened and the 
contract will be awarded (if any award is made) to the CM firm providing the lowest bid 
that is responsive and responsible and that offers the best value to the State of New 
Hampshire. 
 
Disclosure of Reply Contents:  All documentation produced as part of this RFP shall 
become the exclusive property of the State and may not be removed by the Vendor or 
its agents.  All replies shall become the property of the Sate and shall not be returned to 
the Vendor.  The State shall have the right to use any or all ideas or adaptation of the 
ideas presented in any reply.  Selection or rejection of a reply shall not affect this right. 

 
 
 
 

(END OF SCORING CRITERIA) 



80342R-G – Regional Training Center Completion – Pembroke February 27, 2014 
 

 
   

 
 
 
 
 

RTI CM COMPLETION CONTRACT 
OVERVIEW DRAWINGS 

 
 
 
 

Contents:  
 

1. Site Location Map 
2. CL101: Site Layout Plan – South 
3. CL102: Site Layout Plan – North  
4. CG101: Grading Drainage and Erosion Control Plan – South  
5. CG102: Grading Drainage and Erosion Control Plan – North  
6. CU101: Utility Plan – South  
7. CU102: Utility Plan – North  
8. C302:   Site and Layout Plan – Route 106 Intersection 
9. AE100: Keyplans – RTI Classroom Building 
10. AE110: Keyplans – Barracks Building 
11. AE201: Building Elevations, South and West – RTI  
12. AE202: Building Elevations, North and East – RTI 
13. AE211: Building Elevations, East and North – Barracks  
14. AE212: Building Elevations, West and Sourth – Barracks  
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