
 Project Status by Agency
Agency: Transportation

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 days Ad Date Status
Avail. Funds or

Contract Amt.

80318R Contract B Statewide Rest Area Improvement Projects (DOT Proj. 
Mgr:  Jim Hewitt) Sanbornton DOT #14860, 
Shelburne DOT # 14861, Canterbury DOT#14852

$0 ActiveJobie Chase Canterbury - Monitor.  Shelburne on hold by 
Agency

80321R Portsmouth Portsmouth - Kittery Memorial Bridge. (DOT Proj 
#13678) (DOT Proj Mgr: MarkRichardson)

Complete $0 ActiveGordon Graham Punch List

80399R Hampton Hampton ( Proj  #14188) NH Rte. A1 Harbor Lift 
Bridge. (DOT Proj Mgr:  David Scott)

On hold $0 On-Hold By 
Agency

Gordon Graham On hold

80665R Contract B Statewide Statewide Salt Sheds. [DOT #16472 - DOT Proj 
Mgr:  James Hewitt].

Final payment $964,100 1/29/2013 ActiveRoger Dionne NTP 4/11.  Keymont Const. Work started 
4/30  Substantial completion

Keymont Construction, Inc.

80666R Windham PS 514 Bldg. And Salt Storage Shed (DOT 
Project #16471 DOT Proj Mgr: James Hewitrt).

$3,300,000 4/1/2014 ActiveRoger Dionne To Project Manager 1/26/12.  Site selection

80666R Contract A Windham PS 514 Bldg. And Salt Storage Shed (DOT 
Project #16471 DOT Proj Mgr: James Hewitt).

Conceptual design $25,206 ActiveRoger Dionne
Vanasse Hangen Brustlin Inc

80682R Concord 18 Smokey Bear Blvd. Building Maintenance 
(DOT Project Mgr:  Tobey Reynolds, DOT Proj 
#0600M).  A/C replacement, BMS

$62,000 ActiveBeverly Kowalik To Project Manager 5/15/12

80682R Contract A Concord 18 Smokey Bear Blvd. Building Maintenance 
(DOT Project Mgr:  Tobey Reynolds, DOT Proj 
#0600M).

$22,700 ActiveBeverly Kowalik
Stantec Consulting Services, Inc

80682R Contract B Concord 18 Smokey Bear Blvd. Building Maintenance BID 
CANCELLED

G&C 6/19/13 $58,000 3/21/2013 ActiveBeverly Kowalik KPMB, to G&C

80691R Concord Bureau of Turnpikes Admin. Bldg. (adjacent to 
JOMB) [DOT Project #16261, DOT Proj. Mgr: 
Dave Smith]

On hold UA On-Hold By 
Agency

H Dana Abbott To Project Manager 9/12/12.  No change.  On 
hold

80698R Concord 18 Smokey Bear Blvd. Fire Suppression Bureau 
of Traffice -  Bldg. A (DOT Project Mgr: Tobey 
Reynolds)

ActiveBeverly Kowalik To Project Manager 12/19/12.

80698R Contract A Concord 18 Smokey Bear Blvd. Fire Suppression Bureau 
of Traffice -  Bldg. A (DOT Project Mgr: Tobey 
Reynolds)

Closed. $60,000 2/26/2013 ActiveBeverly Kowalik Substantial Completion.

J. C. Cannistraro, Inc.

80700R Lancaster Lancaster District One Renovation. (DOT Project 
#25221 - DOT Project Manager: Brian Schutt).

Start design $20,000 ActiveH Dana Abbott To Project Manager 1/11/13.  Awaiting funds

80726R Kittery Sarah Mildred Long Lift Bridge Replacement. 
(DOT Project #15731, DOT Project Mgr:  L. 
Robert Landry)

Design $10,000 ActiveGordon Graham To Project Manager 6/12/13.

80729R Concord BOE Conference Room (JOMB). (DOT Project 
Mgr:  Kevin Nyhan -  DOT Project # 10883).

Complete $0 ActiveJames Haggett To Project Manager 7/12/13. Complete

80730R Swanzey Swanzey - District 4 Office Furnace. [DOT 
Project Mgr:  Doulgas Graham - DOT Project 
#27509]

100% $5,000 ActiveDavid Goulet To Project Manager 7/22/13

80741R Derry Derry Patrol Shed PS (DOT Project #528., DOT 
Project Mgr: James Hewitt)

Hire Consultant $3,180,000 1/1/2015 ActiveRoger Dionne To Project Manager 8/22/13.
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80742R Strafford Strafford Patrol Shed (DOT #PS602; DOT 
Project Mgr: James Hewitt).

Consultant Design $160,000 ActiveRoger Dionne To Project Manager 8/22/13. Scoping meeting 
10/24/13

80742R Contract A Strafford Strafford Patrol Shed (DOT #PS602; DOT 
Project Mgr: James Hewitt).

$22,534 ActiveRoger Dionne
HEB Engineers, Inc.

80743R Rochester Rochester Maintenance Shed - Spaulding Tpk 
Exit 16 (DOT Proj No. 10620M, DOT Proj. Mgr:  
Dave Smith)

Consultant Design $3,100,000 9/1/2014 ActiveRoger Dionne To Project Manager 8/22/13.

80752R Concord JOMB Data Center HVAC & UPS Replacement 
DOT Proj #27933, DOT Project Mgr: Gail 
Hambleton]

Design $510,000 2/1/2014 ActiveGordon Graham Waiting for proposal

80759R Manchester Manchester Patrol Shed (DOT Project No. 
PS527, DOT (Invoices to:  James Hewitt)

Design $25,000 ActiveDavid Goulet To Project Manager 9/19/13
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