

Project Status by Agency

Agency: **Liquor Commission**

<i>Project Number</i>	<i>Project Manager</i>	<i>Town</i>	<i>Project Title</i>	<i>Current Status</i>	<i>Anticipated Status next 60 days</i>	<i>Avail. Funds or Contract Amt.</i>	<i>Ad Date</i>	<i>Status</i>
80837R	Jeffrey Shute	Hampton	I-95 North and South (Store 73 & 76) Renovations/Expansion.	Project on hold per using agency.		\$6,380,000		On-Hold By Agency
80862R Contract A	Gordon Graham	Concord	Renovate Warehouse for Office Space.	Design work Christopher Williams	Design work to continue.	\$209,072		Active
80862R Contract B	Gordon Graham	Concord	Renovate Warehouse for Office Space	Electrical engineering design Lee Carroll	Design work continues.	\$22,350		Active
80862R Contract C	Gordon Graham	Concord	Renovate Warehouse for Office Space	HVAC Commissioning Stantec Consulting Services, Inc.	Commissioning	\$26,500		Active
80862R Contract D	Gordon Graham	Concord	HNLC Warehouse Conversion	Civil/structural engineering plans. Johnson, Inc	McFarland Continue with plans.	\$8,000		Active
80863R Contract A	Timothy Smith	Concord	Concord Warehouse Roof Replacement.	ConstructionAdministration Architechnology	Construction Administration	\$37,605		Active
80863R Contract B	Timothy Smith	Concord	Concord Warehouse Roof Replacement.	30%Construction Rockwell Roofing, Inc	Project Close-Out	\$815,600	3/22/2016	Active
80908R Contract A	Gordon Graham	Portsmouth	Store #38 Portsmouth Traffic Circle.	Architectural design Oak Point Associates	Awaiting feed-back from Using Agency.	\$606,768		Active
80908R Contract A	Matt Moore	Portsmouth	Store #38 Portsmouth Traffic Circle.	Architectural design Oak Point Associates	Awaiting feed-back from Using Agency.	\$606,768		Active
80908R Contract B	Gordon Graham	Portsmouth	Store #38 Portsmouth Traffic Circle.	HVAC Commissioning Stantec Consulting Services	Commissioning.	\$30,000		Active
80908R Contract B	Matt Moore	Portsmouth	Store #38 Portsmouth Traffic Circle.	HVAC Commissioning Stantec Consulting Services	Commissioning.	\$30,000		Active
80920R	Gordon Graham	Concord	Concord Liquor Warehouse Section II Roof Replacement.		Going out to bid on 11/29/16	\$1,061,925	11/29/2016	Active
80920R Contract A	Gordon Graham	Concord	Concord Liquor Warehouse Section II Roof Replacement.	Design phase. Christopher Williams	Design to continue.	\$42,283		Active