

Project Status by Agency

Agency: Employment Security

<i>Project Number</i>	<i>Project Manager</i>	<i>Town</i>	<i>Project Title</i>	<i>Current Status</i>	<i>Anticipated Status next 60 days</i>	<i>Avail. Funds or Contract Amt.</i>	<i>Ad Date</i>	<i>Status</i>
80930R	David Goulet	Manchester	Underground Oil Tank Removal - 300 Hanover Street.	NHES hired contractor. DPW only overseeing project.		\$10,000		Active