
 Project Status by Agency
Agency: Transportation

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 days Ad Date Status
Avail. Funds or
Contract Amt.

80399R Hampton Hampton ( Proj  #14188) NH Rte. A1 Harbor Lift 
Bridge. (DOT Proj Mgr:  David Scott)

$0 On-Hold By 
Agency

Gordon Graham

80665R Contract C Statewide Statewide Salt Sheds. [DOT #16472 - DOT Proj 
Mgr:  Gary Clifford].

Re-Bid $5,000 ActiveRoger Dionne Preparing bid 
documents.                                                 H 
L Turner Group

80666R Contract A Salem PS 514 Bldg. And Salt Storage Shed (DOT 
Project #16471 DOT Proj Mgr: Gary Clifford 
District 5).

35% design. $95,581 ActiveRoger Dionne Preparing proposal
Vanasse Hangen Brustlin Inc

80666R Contract B Salem PS 514 Bldg. And Salt Storage Shed (DOT 
Project #16471 DOT Proj Mgr: Gary Clifford 
District 5).

$117,800 ActiveRoger Dionne Cowan Gourdeau Architects PLLC

80666R Contract C Salem PS 514 Bldg. And Salt Storage Shed (DOT 
Project #16471 DOT Proj Mgr: Gary Clifford 
District 5).

$24,126 ActiveRoger Dionne Stantec Consulting Services, Inc

80666R Contract D Salem PS 514 Bldg. And Salt Storage Shed (DOT 
Project #16471 DOT Proj Mgr: Gary Clifford 
District 5).

$16,000 ActiveRoger Dionne McFarland Johnson, Inc

80691R Concord Bureau of Turnpikes Admin. Bldg. (adjacent to 
JOMB) [DOT Project #16261, DOT Proj. Mgr: 
Dave Smith]

TBD On-Hold By 
Agency

Tom Carleton Pending Using Agency Input.

80700R Lancaster Lancaster District One Renovation. (DOT Project 
#25221 - DOT Project Manager: Phil Beaulieu).

TBD $30,000 On-Hold By 
Agency

Tom Carleton Pending UA funding

80726R Kittery Sarah Mildred Long Lift Bridge Replacement. 
(DOT Project #15731, DOT Project Mgr:  L. 
Robert Landry)

Construction $10,000 ActiveGordon Graham To Project Manager 6/12/13.  This project is 
being done by the State of Maine.  DOT is 
contributing funds towards the project.  
Gordon is like a consultant to the State of 
Maine.

80741R Contract A Derry Derry Patrol Shed PS 528 (DOT Proj. # 28980 - 
DOT Proj: Mgr:  Gary Clifford - Dist. 5).

Construction Administration. $284,639 ActiveRoger Dionne 100% 
Design                                                       HL 
Turner Group

80741R Contract B Derry Derry Patrol Shed PS 528 (DOT Proj. # 28980 - 
DOT Proj: Mgr:  Gary Clifford - Dist. 5).

Construction Administration $23,000 ActiveRoger Dionne Commissioning                            McFarland 
Johnson

80741R Contract C Derry Derry Patrol Shed PS 528 (DOT Proj. # 28980 - 
DOT Proj: Mgr:  Gary Clifford - Dist. 5).

Construction continues. $2,394,000 6/9/2015 ActiveRoger Dionne Construction underway, started 
9/21/15.                                               North 
Branch Construction, Inc.

80742R Contract A Strafford Strafford Patrol Shed (DOT #PS602) (DOT 
Project #28981 DOT Proj: Mgr:  Roger Appleton).

Construction Administration $58,090 ActiveRoger Dionne Design 
complete.                                               HEB 
Engineers, Inc
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80742R Contract B Strafford Strafford Patrol Shed (DOT #PS602) (DOT 
Project #28981 DOT Proj: Mgr:  Roger Appleton).

Construction Administration $69,000 ActiveRoger Dionne 100% Design
Cowan Goudreau Architects PLLC

80742R Contract C Strafford Strafford Patrol Shed (PS602) DOT Project Mgr:  
Roger Appleton-DOT Project #28981).

Construction $1,610,000 8/18/2015 ActiveRoger Dionne G&C approved 
12/2/15                                                         
Gary Chicoine Construction Corp

80743R Contract A Rochester Rochester Maintenance Shed - Spaulding Tpk 
Exit 16 (DOT Proj No. 10620M, DOT Proj. Mgr:  
Dave Smith)

Commissioning $23,000 ActiveRoger Dionne McFarland Johnson, Inc

80743R Contract B Rochester Turnpike Maintenance Facility - Rebid [DOT Proj. 
Mgr. David Smith]

90% Construction $4,997,000 2/3/2015 ActiveRoger Dionne 75% Construction                                        
North Branch Construction

80743R Contract C Rochester Turnpike Maintenance Facility - Rebid [DOT Proj. 
Mgr. David Smith]

$40,000 ActiveRoger Dionne This Contract Letter to be used for Stantec.  
See funding change above and in work 
request book.

80782R Contract A Concord Materials & Research Lab Noise Mitigation (DOT 
Project Mgr:  Chuck Dusseault, DOT Project No. 
15262D)

Submittals. $12,500 ActiveDavid Goulet  NTP 12/3/14  100% Design                      
McFarland Johnson, Inc

80782R Contract C Concord Materials & Research Lab Noise Mitigation  - 
REBID (DOT Project Mgr:  Chuck Dusseault, 
DOT Project No. 26962C)

Submittals. $173,000 6/2/2015 ActiveDavid Goulet Schroeder Construction Management, Inc

80839R Statewide Salem-Manchester Motorized Gate Review (DOT 
Project No. 10418X,  DOT Project Mgr:  Peter 
Stamnas).

Design. $0 ActiveGordon Graham To Project Mgr 3/13/15.

80840R Contract A Seabrook Seabrook Rest Area Building . (DOT Proj 
#40268, DOT Project Mgr:  Andrew O'Sullivan).

Submittals. $34,111 ActiveDavid Goulet  100% Design                                                   
Architechnology

80840R Contract B Seabrook Seabrook Rest Area Building (DOT Proj #40268, 
DOT Project Mgr:  Andrew O'Sullivan).

G&C and issue NTP $240,000 10/20/2015 ActiveDavid Goulet Awarded contract, waiting for U.A. approval

80856R Contract A Lisbon Lisbon Patrol Shed PS114 (DOT Project Mgr:  
Roger Appleton, DOT Project #40515).

10% Design. $83,051 ActiveMatt Moore NTP issued 10/26/15

80856R Contract A Lisbon Lisbon Patrol Shed PS114 (DOT Project Mgr:  
Roger Appleton, DOT Project #40515).

10% Design. $83,051 ActiveRoger Dionne NTP issued 10/26/15

80856R Contract B Lisbon Lisbon Patrol Shed PS114 (DOT Project Mgr:  
Roger Appleton, DOT Project #40515).

10% Design $25,000 ActiveMatt Moore NTP 10/26/15

80856R Contract B Lisbon Lisbon Patrol Shed PS114 (DOT Project Mgr:  
Roger Appleton, DOT Project #40515).

10% Design $25,000 ActiveRoger Dionne NTP 10/26/15

80856R Contract C Lisbon Lisbon Patrol Shed PS114 (DOT Project Mgr:  
Roger Appleton, DOT Project #40515).

10% Design $108,908 ActiveMatt Moore NTP 10/26/15

80856R Contract C Lisbon Lisbon Patrol Shed PS114 (DOT Project Mgr:  
Roger Appleton, DOT Project #40515).

10% Design $108,908 ActiveRoger Dionne NTP 10/26/15

80867 Contract A Derry Statewide Salt Sheds 2015 (DOT Proj #28980A - 
DOT Proj. Mgr: Gary Clifford - District 5).

Design work. $17,404 ActiveRoger Dionne Design 
work.                                                               
Lee Carroll, P.E.
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80867 Contract B Derry Statewide Salt Sheds 2015 (DOT Proj #28980A - 
DOT Proj. Mgr: Gary Clifford - District 5).

Re-Bid $590,000 9/22/2015 On-Hold By 
Agency

Roger Dionne Bids complete

80894R Bedford Bedford Toll Plaza Admin Bldg. (NB) 
Modifications (DOT Proj No. 16100-A - DOT 
Proj. Mgr. Andrew O'Sullivan).

U.A. to decide if a renovation or new building 
project.

$500,000 5/13/2017 ActiveDavid Goulet To Project Manager 10/27/15.   Estimate 
complete.

80904R Contract A Concord Heating System Replacement (Bureau of Traffic) 
DOT Projc #40787 DOT Proj Mgr:  Lee Baronas).

$16,500 ActiveBeverly Kowalik NTP  11/23/15

Wednesday, December 16, 2015 Page 3 of 3


